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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE
M-16-27A, COMPLETE 100-HR-3 PHASE I, IN SITU REDOX MANIPULATION (ISRM)
BARRIER EMPLACEMENT, DECEMBER 31, 2000

The U.S. Department of Energy, Richland Operations Office (RL) has accomplished the subject
milestone by completing the 100-HR-3 Phase I ISRM planning, well installation, and barrier
emplacement at the 100-D Area within the 100-HR-3 Operable Unit. The subject milestone was
completed on November 1, 2000. Eleven new wells were installed and injected with sodium
dithionite to establish Phase I of the ISRM treatment barrier. Completion of Phase I satisfies
Milestone M-16-27A requiring RL to complete emplacement of Phase I of the ISRM barrier by
December 31, 2000.

The Record of Decision (ROD) Amendment, signed by the State of Washington Department of
Ecology, RL, and the U.S. Environmental Protection Agency (EPA) in October 1999, specifies,
"the installation of the treatment barrier shall be initiated within 15 months after signing the
ROD Amendment and fully implemented by the end of FY 2002. Design and schedule will be
implemented in accordance with Remedial Design Report/Remedial Action Work Plan
(RDR/RAWP)." The RDR/RAWP provides a schedule for emplacement of Phase I, II, and III of
the barrier by December 31, 2000, December 31, 2001, and September 30, 2002, respectively.

If you have any questions, please contact Arlene Tortoso, Environmental Restoration Division,
on (509) 373-9631.

a E. Clark, Acting Program Manager
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